COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 21/ 2021

ESTI MATE SUMVARY 06:19: 21
CONTI D: C23189 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23189-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TIME ALLOW 125 WORK DAYS
CO 109A SURFACE TREATMENT MP 0 TO 31 PERCENT TI ME: 15. 20 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO STR109A- 020
CO 109A SURFACE TREATMENT MP O TO 31

NAME OF ROAD:

PRQJECT COUNTI ES: LAS ANl MAS BENT
OTERO
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 07/ 2021 DATE TI ME STARTED 02/08/2021
P. 0. BOX 566 DATE LET 01/ 14/ 2021 DATE WORK BEGAN
DATE AWARDED 01/26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 05/2021 DATE ACCEPTED
CANON CI TY CO 81215- 05! (719) 275- 4555 DATE NOTI CE TO PROCEED 02/ 08/ 2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMT: $ 10, 294, 420.01 PARTI Cl PATI NG $ 362, 444. 20 $ 362, 444, 20
AWARD PRQIJECT AMT: $ 9,731,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 3.529% TOTAL EARNI NGS 362, 444. 20 362, 444. 20
FUNDS AVAI LABLE: $ 9,931,975.81 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 362, 444. 20 362, 444. 20
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 873. 33 -10, 873. 33
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 351, 570. 87 351, 570. 87
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 351, 570. 87 351, 570. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 3 751,7577(7).7877 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00810

202-01130

202- 01300

203- 00010

203- 00060

203- 01500

208- 00002

208- 00075

210- 00013

C23189

23189-BI D
STR109A- 020

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Delineator

*Renoval of

Asphalt Mat (Pl aning)

*Renoval of

Ground Sign

*Rermoval of CGuardrail Type 3

*Renoval of

End Anchor age

*Uncl assi fi ed Excavation (Conplete In Place)

Enbanknent

Mat eri al

(Conplete In Place)

Bl adi ng

Erosion Log Type 1 (12 Inch)

Pre-fabricated Vehicle Tracking Pad

*Reset Mail box Structure (Type 3)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
620. 000
EACH
4.00000
34, 363. 000
sy
3. 00000
133. 000
EACH
70. 00000
4, 050. 000
LF
4. 00000
24.000
EACH
400. 00000
1, 262. 000
cy
55. 00000
625. 000
oy
65. 00000
110. 000
HOUR
150. 00000
2, 500. 000
LF
5. 00000
2.000
EACH
1, 200. 00000
2. 000
EACH

450. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
29, 780.
29, 780.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1, 244.
1, 244.

000
000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 05/ 21/ 2021

89, 340

68, 420

.00

00

.00

.00

.00

00

.00

.00

.00

.00

.00

06:19: 21

AMOUNT

89, 340

68, 420

.00

00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

210- 00015

210- 04030

212-00006

212-00032

213-00002

213- 00061

304- 06007

304- 08002

403- 00720

403-34721

403- 36621

ROADWAY

C23189
23189-BI D
STR109A- 020
| TEM
DESCRI PTI ON
*Reset End Section

*Modi fy Guardrail

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Shoul der

Mat eri al )

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot Mx Asphalt (G ST)(50) (PG 58-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
1, 000. 00000
4,925. 000
LF
14. 00000
0. 400
ACRE
19, 000. 00000
0. 400
ACRE
22, 000. 00000
0. 400
ACRE
16, 000. 00000
74.000
LB
7.00000
632. 000
cy
70. 00000
5, 557. 000
cy
64. 00000
210. 000
TON
260. 00000
48, 413. 000
TON
80. 00000
31, 997. 000
TON

88. 00000

QrY TH'S PERI OD
QTY TO DATE

49.
49.

924.
924.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
624.
624.

000
000

. 000

000
000

. 000
. 000
. 000

. 000

960
960

. 000
. 000
. 000
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ESTI MATE RUN 05/ 21/ 2021

43, 680

3,136

73,996

.00

.00

.00

.00

.00

.00

00

00

.00

80

.00

06:19: 21

AMOUNT

43, 680

3,136

73,996

.00

.00

.00

.00

.00

.00

00

00

.00

80

.00



CONTI D:

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

506- 01020

606- 00301

606- 02003

612-00037

612- 00041

612-00043

614- 00011

614-00012

614- 00013

614-01503

C23189
23189-BID
STR109A- 020

ROADWAY

Enul sified Asphal t

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

| TEM
DESCRI PTI ON

(Sl ow Setting)

Geogri d Reinforcenent

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage (Nonfl ared)

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

*Si gn Panel

*Steel Sign

(Flexible) (Flat

Mount ed)

(Flexible) (Type 1)

(Flexible) (Type I11)

(Class 1)

(Cass I1)

(Class I11)

Support (2-1nch Round)(Post and Socket)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
52, 550. 000
GAL
3. 00000
1, 000. 000
%
4. 00000
4, 050. 000
LF
30. 00000
24.000
EACH
3, 500. 00000
132. 000
EACH
62. 00000
650. 000
EACH
66. 00000
166. 000
EACH
70. 00000
432. 000
SF
21. 00000
654. 000
SF
28. 00000
40. 000
SF
34. 00000
42.000
EACH

220. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
373. 000
373. 000

0. 000
116. 000
116. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,119.

464.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06:19: 21

AMOUNT

1, 119.

464.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614-01573

614- 80386

625- 00000

626- 00000

626-01114

627- 00001

627-00013

627-30411

630- 00000

630- 00007

630- 00012

ROADWAY

C23189
23189-BI D
STR109A- 020
| TEM
DESCRI PTI ON
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sl i pbase

*Runbl e Strip (Special)

*Construction Surveying

*Mobi | i zati on

*Public I nformation Managenent

(Tier 1V)

*Pavenent Marki ng Pai nt

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

89. 000

450. 00000

50. 000
LF
100. 00000

1. 000

18, 000. 00000

1. 000
LS
875, 000. 00000

125. 000
DAY
55. 00000
4, 680. 000
GAL
33. 00000
3, 081. 000
GAL
33. 00000
32. 000
SF
210. 00000
3, 750. 000
HOUR
34. 00000
50. 000
DAY
230. 00000
125. 000
DAY

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 600
0. 600

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
109. 000
109. 000

0. 000
0. 000
0. 000

0. 000
347.000
347.000

0. 000
15. 000
15. 000

0. 000
8. 000
8. 000
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ESTI MATE RUN 05/ 21/ 2021

10, 800

440.

3,597

11,798

3, 450

12,000

.00

.00

00

.00

00

.00

00

.00

00

00

00

06:19: 21

AMOUNT

10, 800

440.

3,597

11,798

3, 450

12, 000

.00

.00

00

.00

00

.00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 630-80002

0230 630-80341

0235 630-80342

0240 630-80344

0245 630-80355

0250 630-80360

0255 630-80364

0260 630-80380

0265 630-85010

0270 630-85020

0275 700-70010

C23189
23189-BID
STR109A- 020
| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
2, 000. 00000
22.000
EACH
36. 00000
76. 000
EACH
47.00000
96. 000
SF
22. 00000
2.000
EACH
19, 000. 00000
150. 000
EACH
36. 00000
150. 000
EACH
47.00000
350. 000
EACH
3. 00000
2.000
EACH
2, 500. 00000
2.000
EACH
33, 000. 00000
200, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.500
2.500

0. 000
1.500
1.500

0. 000
22.500
22.500

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
15. 000
15. 000

0. 000
0. 000
0. 000

0. 000
33. 000
33. 000

0. 000
0. 000
0. 000

0. 000
0. 100
0. 100

0. 000
0. 000
0. 000
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5, 000

54

1,057

19, 000

540.

99

3,300

00

50

.00

00

00

.00

.00

00

.00

06:19: 21

AMOUNT

5, 000

54

1, 057

19, 000

540.

99

3, 300

00

00

50

.00

00

00

.00

00

.00

00

.00



CONTI D: C23189 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23189-BI D ESTI MATE RUN 05/ 21/ 2021
PRQJECT: STR109A- 020 ESTI MATE NO 0001 06: 19: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70018 F/ A Roadway Snoot hness Incentive 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 76. 500 76.50
1. 00000 76.500 76.50
0300 700-70025 F/A Quality Incentive Payment 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70111 Project First Program 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $10, 233,038.01 $ 351,367.80% 351, 367.80
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 0. 200 5, 200. 00
26, 000. 00000 0. 200 5, 200. 00
0320 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 200 4, 600. 00
23, 000. 00000 0. 200 4,600. 00
0325 620- 00015 Field Laboratory (State Furnished) 1. 000 0. 000
EACH 0. 000 0. 00

6, 000. 00000 0. 000 0.00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

CONTI D: C23189
PCN: 23189-BID ESTI MATE RUN 05/ 21/ 2021
PRQIECT: STR109A- 020 ESTI MATE NO 0001 06: 19: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 200 1, 276. 40
6, 382. 00000 0. 200 1, 276. 40
CAT 0400 CURRENT AMT $ 61,382.00 % 11,076.40% 11, 076. 40
PRQIECT TOTAL CURRENT AMI $10, 294, 420.01 $ 362,444.20% 362, 444. 20



